COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2003

ESTI MATE SUMVARY 08: 45: 11
CONTI D C13791 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13791-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 135.0 DAYS TIVE ALLOW 155 WORK DAYS
FY 02 Sign Repl acement East PERCENT TIME:  87.10 ORI G TI ME ALLOW 155 WORK DAYS
PROJIECT NO. C R400- 124
FY 02 Sign Repl acenent East
NAVE OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 03/ 07/ 2003 DATE TI ME STARTED 04/01/2002
632 VEEST GUNNI SON DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 04/ 2002 DATE TI ME STOPPED 10/16/2002
DATE CONTRACT EXECUTED  03/21/2002 DATE ACCEPTED 10/ 16/ 2002
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 01/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 380, 182. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 318, 581. 00 NON- PARTI CI PATI NG 367, 518. 00 2,210.00
PERCENT COMPLETE: 96. 67% TOTAL EARNI NGS 367, 518. 00 2,210.00
FUNDS AVAI LABLE: $ 12, 664. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 367, 518. 00 2,210.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,437.77 -33.15
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 362, 080. 23 2,176.85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 362, 080. 23 2,176.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,176.85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13791-BI D ESTI MATE RUN 03/ 07/ 2003
PRQJECT: C R400- 124 ESTI MATE NO. 0004 08: 45: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND Sl GN 660. 000 587. 000
EACH 40. 000 200. 00
5. 00000 627. 000 3,135. 00
0010 202-00821 REMOVAL OF SIGN PANEL 1, 220. 000 1, 215. 000
EACH 8. 000 40. 00
5. 00000 1, 223. 000 6,115. 00
0015 614-00011  SIGN PANEL (CLASS I) 6, 407. 000 6, 248. 000
SF 0. 000 0.00
10. 00000 6, 248. 000 62, 480. 00
0020 614-00012  SIGN PANEL (CLASS I1) 4,371. 000 4,119. 000
SF 49. 000 686. 00
14. 00000 4,168. 000 58, 352. 00
0025 614-00013  SIGN PANEL (CLASS I11) 4, 161. 000 4,138. 000
SF -12. 000 -216. 00
18. 00000 4,126. 000 74, 268. 00
0030 614-00818  STEEL SIGN POST (W 8X18) 0. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0.00
0031 614-00821  STEEL SIGN POST (W 8X21) 36. 000 36. 000
LF 0. 000 0.00
65. 00000 36. 000 2,340. 00
0035 614-01502  STEEL SIGN POST (2 | NCH ROUND) 2,795. 000 2, 845. 000
LF 0. 000 0.00
8. 00000 2, 845. 000 22,760. 00
0035 MATERI AL ALLOMNCE 2 | NCH ROUND STEEL POST 0. 000
LF 0. 000 0.00
2.30000 0. 000 0.00
0040 614-01582  STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 4,770. 000 4, 468. 000
LF 0. 000 0.00
26. 00000 4, 468. 000 116, 168. 00
0040 MATERI AL ALLOMNCE 2.5 | NCH SLI PBASE POSTS AND 0. 000
BRACKETS
LF 0. 000 0.00

12. 00000 0. 000 0.00



CONTI D: C13791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13791-BI D ESTI MATE RUN 03/ 07/ 2003
PRQJECT: C R400- 124 ESTI MATE NO 0004 08: 45: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 614-03003 CONCRETE FOOTI NG ( TYPE 3) 0. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0046 614-03004  CONC FOOTING (TY 4) 2. 000 2.000
EACH 0. 000 0.00
950. 00000 2.000 1, 900. 00
0050 626- 00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0055 630-10005 TRAFFI C CONTROL 1. 000 0. 900
LS 0.100 1, 500. 00
15, 000. 00000 1. 000 15, 000. 00
0060 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0065 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 380, 182.00$ 2,210.00% 367,518.00
PROQJECT TOTAL CURRENT AMI $  380,182.00 % 2,210.00% 367,518.00




